



# South Eastern Coalfields Limited

'MINIRATNA' CATEGORY-I COMPANY

(A Subsidiary of Coal India Limited)

Seepat Road, P. O. SECL,  
Bilaspur-495006 (Chhattisgarh)

Tel. 07752-246322

Fax. 07752-246472

*Sales  
& Mktg. Deptt.*

SECL/BSP/S&M/COMM/150/NCDP/4375

Date: 28.02.2009

To

The units as per list enclosed

**Sub: Status of commissioning of Power Utilities during  
11<sup>th</sup> Plan Period as per requirement of SLC(LT)**

Dear Sir,

Appended herewith is a list of TPSs pertaining to SECL expected to come up in 11<sup>th</sup> Plan for which LOAs were cleared under NCDP in SLC(LT) meeting held on 12.11.2008 (for 90% of normative quantity & 70% of normative quantity for coastal plants as per extent MoP norms).

As per further directives of MOC/CIL in respect of these cases, you are requested to communicate status of development and commissioning of concerned unit.

For this purpose, Item-wise progress on various items, as applicable for Power Utilities in the Model LOAs under NCDP, modified to incorporate 4 (four) milestones as per the decision of SLC(LT), in its meeting dated 12.11.2008 is required to be ascertained.

The list of milestones applicable to Power Utilities in the Model LOAs under NCDP in respect of State owned Power Utilities as well as IPPs & Private Gencos respectively are enclosed for ready reference.

4 (four) milestones as per the decision of SLC(LT) in the meeting dated 12.11.2008 are as under:

- i) Environmental clearance & financial closure
- ii) 90% of acquisition of land required for entire project and start of construction.
- iii) Date of synchronization
- iv) Date of COD.

It is requested that the aforesaid information/documents may please be furnished at the earliest.

Yours faithfully,

Encl: As above.

Chief General Manager(S&M/QC)  
SECL, Bilaspur

Copy to:

1. DT(O), SECL
2. CGM(S&M), CIL, Kolkata - With reference to letter No. CIL/CMO/47252(New Pol)/248 dt. 19.02.09.
3. SECL website.